

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase-II – Orders issued in G.O.Rt.No.192, Revenue (DM.III) Department, dated 13.09.2012- Amendment to the G.O - Issued.

=====

REVENUE (DISASTER MANAGEMENT.V.SPIU) DEPARTMENT

G.O.Rt. No. 67

Dated: 10.03.2014.

Read the following:-

1. GO. Rt. No. 171 (Revenue DM III) Department, Dated 09.08.2012.
2. GO. Rt. No. 192 (Revenue DM III) Department, Dated 13.09.2012
3. GO. Rt. No. 196 (Revenue DM III) Department, Dated 20.09.2012
4. GO. Rt. No. 201 (Revenue DM III) Department, Dated 22.09.2012
5. GO. Rt. No. 223 (Revenue DM III) Department, Dated 06.11.2012.
6. GO. Rt. No. 246 (Revenue DM III) Department, Dated 01.12.2012.
7. GO. Rt. No. 49 (Revenue DM III) Department, Dated 02.03.2013.
8. Govt. Memo No.00483/DM.III/DEE2/2013, Revenue (DM.III) Dept., Dated 02.03.2013.
9. GO. Rt. No. 105 (Revenue DM) Department, Dated 30.03.2013.
10. GO. Rt. No. 106 (Revenue DM) Department, Dated 30.03.2013.
11. GO. Rt. No. 207 (Revenue DM) Department, Dated 17.07.2013.
12. GO. Rt. No. 301 (Revenue DM.V.SPIU) Department, Dated 04.12.2013.
13. GO. Rt. No. 3 (Revenue DM.V.SPIU) Department, Dated 08.01.2014.
14. GO. Rt. No. 30 (Revenue DM.V.SPIU) Department, Dated 11.02.2014.
15. GO. Rt. No. 57 (Revenue DM.V.SPIU) Department, Dated 25.02.2014
16. Letter No.AEE/DEE/NCRMP/Prakasam/Ph-II/RHB-Ulavapadu/016/RAS/2013, dated 24.02.2014 of Chief Engineer, PR, NCRMP, Hyderabad.

ORDER:-

Orders have been issued in the G.Os 1st to 15th above, according administrative sanction/revised administrative sanction for construction of Multi Purpose Cyclone Shelters (MPCS), Roads to Habitation (RHB) and Roads to Cyclone Shelters (RCS) in 9 Coastal Districts of Andhra Pradesh.

2. In his letter 16th read above, Chief Engineer, PR, NCRMP has submitted Revised Administrative Sanction proposal for the following package/work as the deviations are inevitable during the execution of work and are necessary to protect the road and also due to price adjustment and difference in cement cost due to Design Mix.

(Contd.....2)

District	Name of the package	Name of work	Original Administrative Sanction Amount (Rs.in lakhs)	Revised Administrative Sanction Amount (Rs.in lakhs)
1	2	3	4	5
Prakasam	NCRMP/B-W/AP/RHB/PRED/08/Ulavapadu/016	Road from MC road to West SC colony of Veerapalli	371.00	410.37

3. In continuation to the orders issued in reference 15th cited, Government after careful examination of the entire matter, hereby accord Revised Administrative Sanction for the above package/work as below:-

District	Name of the package	Name of work (2 works)	Original Administrative Sanction Amount (Rs.in lakhs)	Revised Administrative Sanction Amount (Rs.in lakhs)
1	2	3	4	5
Prakasam	NCRMP/B-W/AP/RHB/PRED/08/Ulavapadu/016	Road from MC road to West SC colony of Veerapalli	371.00	410.37

4. The expenditure sanctioned at para (4) above shall be debited to the following Head of Account:-

25% of the Matching State share of Centrally sponsored Scheme: "4250 - Capital outlay on other social services – MH 101 Natural Calamities G.H.06 matching State share of Centrally sponsored schemes SH (04) construction of Cyclone Shelters and SH (05) constructions of Roads & Bridges – 530 Major Works -531 Other expenditure" and 75% of the Centrally Sponsored Schemes: "4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.10 Centrally sponsored schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure".

(Contd3)

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.
6. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir
7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.PARTHASARATHI

Commissioner for Disaster Management &
Ex-Officio Secretary to Government.

To

Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.

Accountant General, Andhra Pradesh, Hyderabad

Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-

Engineer-in-Chief, PR, Hyderabad.

P.S. to Vice – Chairman, NDMA, New Delhi

P.S. to Chief Secretary to Government.

P.S. to Principal Secretary to Panchayati Raj & Rural Development Department,
A.P. Secretariat, Hyderabad.

P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.

P.S. to Commissioner for Disaster Management & Ex-Officio Secretary to
Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.

Member NDMA, New Delhi

Joint Secretary, Disaster Management, MHA, New Delhi

Joint Secretary, Mitigation, NDMA, New Delhi

Project Director, NCRMP, NDMA, New Delhi

Task Team Leader (TTL), World Bank, New Delhi (By e-mail)

Procurement Specialist, World Bank, New Delhi (By e-mail)

District Collector of Prakasam District.

Project Manager, Third Party Quality Auditor (TPQA), Secunderabad.

SC/SF.

//FORWARDED BY ORDER//

SECTION OFFICER